
Jul Aug Sep Oct Nov
22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11

2019
ID Description Original

Duration Start Finish

Birck Nanotech Center
Start up
10 Contract Award 1 07/29/19 07/29/19
20 Submittals 15 07/30/19 08/19/19
30 Mobilization / Temp Fencing 1 08/19/19 08/19/19

Closeout
70 Punch 5 11/06/19 11/12/19
90 Demobilization 2 11/06/19 11/07/19
80 Substantial Completion 1 11/13/19 11/13/19

Construction
140 Site Demo 2 08/20/19 08/21/19
160 Field Engineering 1 08/22/19 08/22/19
150 Precast Demo 1 08/22/19 08/22/19
170 Footer Excavation 3 08/23/19 08/27/19
180 Footers 5 08/26/19 08/30/19
190 Foundation Walls 3 09/02/19 09/04/19
200 Foundation access (excavate & pour) 3 09/05/19 09/09/19
220 Fluid applied damp proofing 2 09/10/19 09/11/19
210 Foundation patch & insulation 1 09/10/19 09/10/19
230 Foundation back fill 2 09/12/19 09/13/19
240 SOG prep 2 09/16/19 09/17/19
250 SOG pour 1 09/18/19 09/18/19
260 Metal framing 3 09/19/19 09/23/19
340 Fire Suppression (existing building) 5 09/19/19 09/25/19
432 Alum storefornt modifications 1 09/19/19 09/19/19
265 HM Frame 1 09/20/19 09/20/19
270 Trusses 2 09/24/19 09/25/19
280 Wall  / roof sheathing 3 09/26/19 09/30/19
290 Field measure ACM panels 1 09/27/19 09/27/19
300 Ice & water @ roof and walls 2 09/30/19 10/01/19
460 Standing Seam & Wall Panel Fab 13 09/30/19 10/16/19
330 MEP Rough ins 10 10/02/19 10/15/19
350 Wall & attic insulation 2 10/16/19 10/17/19
400 MEP trim out 12 10/16/19 10/31/19
470 Metal Siding and Roof delivery 1 10/17/19 10/17/19
360 Gyp hang 3 10/18/19 10/22/19 Pr
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Contract Award
Submittals
Mobilization / Temp Fencing

Punch
Demobilizat

Substa

Site Demo
Field Engineering

Precast Demo
Footer Excavation

Footers
Foundation Walls

Foundation access (excavate & pour)
Fluid applied damp proofing

Foundation patch & insulation

Foundation back fill
SOG prep
SOG pour

Metal framing
Fire Suppression (existing building)

Alum storefornt modifications
HM Frame

Trusses
Wall  / roof sheathing

Field measure ACM panels
Ice & water @ roof and walls

Standing Seam & Wall Panel Fab
MEP Rough ins

Wall & attic insulation
MEP trim out

Metal Siding and Roof delivery
Gyp hang

Start Date:  07/29/19
Finish Date:  11/13/19
Data Date:  07/29/19
Run Date:  07/31/19
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310 Wall panels / siding 5 10/18/19 10/24/19
370 Gyp Finish 4 10/23/19 10/28/19
320 Metal Roof 4 10/25/19 10/30/19
380 Prime & 1st coat 2 10/29/19 10/30/19
390 Point up 1 10/31/19 10/31/19
381 Fire Suppression (addition) 4 10/31/19 11/05/19
440 Final grade swale 2 10/31/19 11/01/19
435 Doors & Hardware 1 10/31/19 10/31/19
410 Final Paint 1 11/01/19 11/01/19
420 Seal floor 1 11/04/19 11/04/19
450 Site clean up 1 11/04/19 11/04/19
430 Base 1 11/05/19 11/05/19
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Wall panels / siding
Gyp Finish

Metal Roof
Prime & 1st coat
Point up

Fire Suppress
Final grade swale

Doors & Hardware
Final Paint

Seal floor
Site clean up

Base

Start Date:  07/29/19
Finish Date:  11/13/19
Data Date:  07/29/19
Run Date:  07/31/19
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